App F IX 4

Previous References 1943 (Mcl)

File No 81-42
Serial Nos 4, 5

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos two

Part B for May 1943

SUBJECT

Moves re Cost of the III & IV Stage of the Dairies of Doobballapur town

To the Dy Commy Bangalore
Letter No 11453 dated 25-5-43.
Requesting him to renew the request for funds next year

M Chacko
28/8/43

1830/2 Drainage Scheme for Dodballapur town

ntinuation Sheet 7nl File No 81 / Current No of 1942 Page 48 30/L

From The D. C. B Lower Dist

No 7nl 247 Pt & 86 Rev 43 dt 2 53

Requested sanction, on the circumstances stated to a T I Grant of Rs 4710 being amount of the estimated Cost of the 3rd and 4th Stages of the drainage scheme of Dodballapur town amounting to Rs 5560 and Rs 3880 respectively

1) Under reference noted to G.O Dated sanctioning an estimate Rs 88,500 for a Comprehensive drainage scheme for Dodballapur town

With the first two Stages have been executed at a Cost of Rs 6450 and 12,963 respectively the Cost thereof met by Govt and the local Municipal in equal proportion.

2) The third Stage which is estimated at Rs 5560 has been executed to the extent of Rs 2000 which was spent last year from the municipal funds No grant was given last year The IV th Stage is estimated at Rs 3880/- Both the 3rd and 4th Stages are proposed to be taken up during the Current year towards which a Govt grant of Rs 4710- is recommended from one of the T I Grants for the Current Year

~~There is no reserve available now or 2784 now available under~~

3) No reserve is available now under the T. I Grant for the Current year

4) The budget Copy of the subject has been sent separately Lied for orders

Rs 13/2

Rs 13/2

5) It is requested that a copy of the order sanctioning the T. I grant during the current year may be sent to this office

WD 1140—Grn—50,000—5-11-42

W830/L Dodballapur Drainage Scheme

Continuation Sheet ml File No / Current No 87 Page 13 of 42

7 The following grants have been sanctioned to the Dodballapura Town Mly Some out of the Town Improvement Grant for the current year

Followed by the Sanitary Staff-Clerks Rs 3000/-

2 Anti malaria measures Rs 1,250/-

8, Several drainage works Viz at Hosdenga Dodballapur Hanasur, Bedakavadi, Kya Ramanda lately have been deferred due to non-availability of Cement in the market It is very hard to get supplies of Cement under present conditions

U.O. No 193/42-43 dy 1/3

9) It is for orders if the Dy of P H may be consulted U.O if Cement could be made available for the work and to furnish bid opening

A

A — will be done, if approved

Law Secy 28/2/43

Ces 28-2-43

Fin 1/3/43

2071

Forwarded with compliments to the Director of Public Health for favour of information

Health Secy 1/3/43 Law Secy

Continuation Sheet | File No 4830 / Current No | of 15 Page

No No C 386-2 Dated 20 Feb 43 4/28-4-43

Retransmitted with compliments to the Secretary to Government, Law Department

The following drainage works which have been sanctioned by Government are held up for want of cement

Hassan, Gundlupet, Kyathanahalli, Belakavadi, Hunsur, Sakalespur, Hosadurga and Chickballapur

According to the small quotas that are being allowed month after month by the Chief Engineer, works are being undertaken in the order of urgency Since it is already the end of April and there is no possibility of this work being taken up this year, it is suggested that the estimate may be sanctioned against next year's grant, so that the estimate may be brought up under the list of works to be taken up next year and the work arranged to be started as soon as the cement situation improves It is said that next year the difficulty for cement may not be as great as this year

D Subbaiah
Director of Public Health

Secy 26/4/43

Draft accordingly

Rules for orders of the D.C may be required to renew the proposal next year in view of the operation of the D.P.H

Secy to Govt 1/5/43

The proposal may be considered & the repeated next year

Secy 14/5/43

Secy to Govt 16/5/43

FOY 12531 1943 1500

SECY LAW DEPT 357 G 14/5/43

OFFICE OF THE MINISTER FOR L S G & P H Date 16 5 43 No 9506

Dodballer pur drainage ochre

Continuation Sheet | File No / Current No 87 | of 42 | Page

TY ON
20 MAY 1943
GEN ECTT

Draft letter for approval

Mark ✓
18/5

Approved
19/5/43

To, The D C Blore Dh
L11453 dy 25-5-43
Direct that the proposal may
be renewed well in time next year.
Copy to the DPH
L11454 dy 25/5/43

By air
26/5

No. M6.1247P R 86/42-43
Encl one file.

Office of the Deputy Commissioner,
Bangalore District,
Dated, Bangalore the 9th February 1943

Mc 81-42—4

From

Abdul Aziz Khan, Esq , B A ,
Deputy Commissioner, Bangalore District,

To

C Narayanaswami Naidu, Esq , B A , B.L ,
Secretary to the Government of Mysore,
Law Department, BANGALORE

Sir,

Subject: Drainage scheme at Dodballapur Town-regarding the completion of 3rd and 4th stages of the ----

--

I have the honour to state that a comprehensive drainage scheme for Dodballapur Town at an estimated cost of Rs 88,500/- was been sanctioned by Government The work was proposed to be taken up in 7 stages The first two stages of work estimated at Rs 6250/- and Rs 12943/- respectively were taken up nd completed The necessary cost thereof has been met by Government grant and Municipal contribution in equal proportion The third stage of work which was estimated at Rs 5540/- was taken up last year As no grant was sanctioned out of Town Improvement grants, the work costing Rs 2000/- (Municipal Quota) has been done and the remaining work is pending execution for want of funds. The Sanitary Engineer has now sent up plans and estimate for the IVth stage costing Rs 3830/- proposed to be taken up during the current year.

2 The Municipal Council have at their meeting held on 11-12-42 stated that their finances will not permit to bear the entire cost of the remaining stages of drainage scheme They are, however, agreeable to bear as heretofore half of the cost of each stage every year and request that the other half may be kindly sanctioned by Government out of Town Improvement Grants The Municipal Council are not in a position to take a loan from Government to finance the entire scheme to be completed within one or two years As regards the levy of additional drainage cess, the council are of opinion that as they are already levying 10 annas cess per rupee of assessment on buildings and land (water tax 0-4-0 lighting tax 0-4-0 and Education cess 0-2-0) and any additional levy would work as a great hardship on the rate payers

3 The resolution of the Municipal Council agreeing to bear in these circumstances, half of the cost of further stages of the drainage scheme and praying for the grant of the other half out of Town Improvement grants every year, appears to be reasonable If the scheme is not completed the work so far done at a heavy cost of nearly Rs 25000/- will go a waste.

4 The quota of Government grant for the 3rd and 4th stages will be Rs 4710/-

III stage Estimate	Rs 5540	half	2770/-
IV stage " "	3880	half	1940/-
		Total	4710/-

AS NOT D in the margin I request that sanction of Government may be kindly obtained to the grant of Rs.4710/- towards the above out of the reserve fund held under T I grants for the current year so that the first half of the work may at least be completed

5 The connected recores accompany for favour of reference.

I have the honour to be,

Sir,

Your most obedient Servant,

Deputy Commissioner,
Bangalore District

Appendix F G —1]

SUBJECT

Section Rel

File No 81 -42

Serial No 5

Diary No of letter replied to

To

The D C Bilone Dero

No L/11453/W JR Bilone

Sir,

General and Revenue Secretariat

( )

the *194*

To

With refee to your letter No

M6-1247 PR 86/6143 & 243 re the

Completion of the 3rd and 4th Stages

of the Doddballapur Drainage scheme,

Date of issue 25/5-

Signed by

I am directed to state that the

proposal may be renewed

next year as it may not

Well-in-Time

possible to take up the work

at this late stage of the year and

particularly, in view of the fact

that cement is not easily

available at present.

The records accompany are returned herewith

I have etc

for Secy to Govt

Law Dept

List of enclosures

Examined by

Memo No L 45 L

Copy of the letter is forwarded herewith
to the D P H for information
with reference to his U.O. Note
No C 358-2 dt 28-6-63

Sd/-

for Secy to Govt
Law Deptt